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February 22, 1999

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837

Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Ghief; New Jetrséy*Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency

290 Broadway, 17th Floor

New York Néw: York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re:  Corfell:Dubiliér Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-98-0115
Progress Report No. 13

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation (ENVIRON) is
submitting this progress report which summarizes activities conducted pursuant to this AOC
between January 28, 1999 and February 10, 1999.

Completed Activities

During this period, the following activities were completed:

Laboratory analysis of soil samples collected during the period of January 5 to _
January 14, 1999,

Request for a three-week extension to the timetable for completion of work under
Paragraph 39 of the AOC to address issues relating to property restoration
specifications and the selection of a restoration contractor for Property E. This
request was submitted to USEPA on February 3, 1999.

Revision to Plate 1: Overall Site Plan and Proposed Initial Work Zones, formerly
labeled Figure 5-1 : Proposed Initial Work Zones from the Revised Residential
Property Removal Action Work Plan, South Plainfield, New Jersey ("Revised
Work Plan") approved by USEPA on December 7, 1998. The plate was revised
to include an alternative location for the Contractor Staging and Storage Area
and was provided to USEPA and the Borough of South Plainfield on February
10, 1999.
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Contact with the Borough of South Plainfield regarding work to be performed on
right-of-way areas and property adjoining Property I. A letter and a copy of
Plate 1: Overall Site Plan and Proposed Initial Work Zones were serit to Mr. John
Corica, Borough Administrator, on February 10, 1999.

Ongoing Activities

During this period, the following activities were initiated and/or are in-progress:

Preparation of a soil erosion and sediment control plan for soil excavation
activities.

Review of bids for completion of soil removal and site restoration activities as
specified in the Revised Work Plan.

Preparation of waste profile applications for submittal to G.R.0O.W.S. Landfill in
Morrisville, Pennsylvania, Clean Earth Recycling in New Castle, Delaware, CWM
Chemical Services in Model City, New York and Safety-Kleen in South Plainfield,
New Jersey.

Review of unvalidated verification sampling results and implementation of
statistical data assessment procedures as described in the Revised Work Plan.

Discussions with Ms. Margaret Reidy, owner of Property E, regarding utilization
of a separate contractor for restoration of this property and coordination of
relocation during excavation activities.

Two-Week Schedule of Planned Activities

During the next two-week period (February 11, 1999 through February 24, 1999) the
following activities are planned:

Submittal of a soil erosion control plan to the Freehold Soil Conservation District.

Submittal of waste profile applications to G.R.0.W.S. Landfill in Morrisville,
Pennsylvania, Clean Earth Recycling in New Castle, Delaware, and CWM
Chemical Services in Model City, New York.

Submittal of a credit application to Safety Kleen in South Plainfield, New Jersey.

Contracting of C & M Pools and Installation, Inc. 118 West Webster Avenue,
Roselle Park, New Jersey 07204, to remove the pool on Property F and to
reinstall the pool upon completion of site restoration activities.

Selection of a contractor to conduct soil removal and site restoration activities as
specified in the Revised Work Plan.
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One-Month Schedule of Planned Field Activities
During the next four-week period (February 11, 1999 through March 10, 1999), the

following field activities are planned:

= Removal of the pool located on Property F.

* Site preparation and contractor mobilization; these activities are anticipated to
include setup of the Contractor Staging and Storage Area, removal of landscape and
hardscape items, and equipment mobilization.

* Implementation of excavation activities.

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions regarding
this progress report.

Slnéerely,
@ st
Principal
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cc: R. Sanoff, Esq.




